



Risk Management in Construction and Real Estate Management

1	RISK-MANAGEMENT – MODELS AND SCENARIOS	1-1
-	1.1 RISK MANAGEMENT AND MODELING	1-1
2	1.2 ESTIMATING SCENARIONS BASED ON COMBINATORICS	1-2
2	DEFINITIONS AND STATISTICS	2-3
2	2.1 Definitions	2 -3
2	2.2 Phases in Risk Management	2-3
	2.2.1 First Phase: Identification and Analysis of Risks	2 -3
	2.2.2 Second Phase: Evaluation and Classification of Risks	2-4
	2.2.3 Third Phase: Activities of Risk Control	2-5
	2.2.4 Fourth Phase: Risk Control/Reporting	2-6
2	2.3 RISK MANAGEMENT SYSTEM	2-6
	2.3.1 Integration of Risk Management in the Company Structure	2-6
	2.3.2 Risk Strategy	2-7
	2.3.3 Organization of Risk Management	2-7
_	2.3.4 Risk Culture	2-8
2	2.4 STATISTICS – STOCHASTICS	2-9
	2.4.1 Excursus: Reasons for using a distribution	2-11
	2.4.2 BETA-Distribution	2-11
	2.4.3 Mean values vs. distribution	2-12
3	ACTIVITY BASED RISK MANAGEMENT	3-13
	3.1 Exponential Distribution	3-14
3	3.2 CUMULATING CASES FOR RISK BASED DECISIONS	3-16
4	DEFICIENCIES OF CLASSICAL RISK MANAGEMENT	4-17
	Example: BKI-Tables	4-20
	Example: Comparability of Projects from Experience	4-21
5	RISK MANAGEMENT IN PROJECT BUSINESS	5-22
į	5.1 Typical Risks in the Project Business	5-22
	Example: Legacy Risks	5-22
	Example: Subway U4 Harborcity Hamburg	5-23
	5.2 ACTIVITY BASED RISK MANAGEMENT	5-25
į	5.3 EXCURSION: TRANSFERRING TASKS AND RISKS	5-31
6	DEVELOPMENT OF KNOWLEDGE	6-32
	5.1 Classical Support	6-32
6	5.2 Knowledge Management	6-32
	DEVELOPMENT OF RISKS ON THE TIME AXIS - MANIFESTATION AND LEVEL OF AWARENESS	6-32
6	DEVELOPMENT OF THE AWARENESS OF RISK	6-34
	6.4.1 Linear Approach	6-35
	6.4.2 Potential Approach	6-38
	6.4.3 Alternative Approach	6-39
7	FAULT TREE ANALYSIS (DIN 25424)	7-41

Edition 7/2014



Risk-Management in Construction and Real Estate Management



7.1	RISK DEVELOPMENT/PROPAGATION IN NONLINEAR SYSTEMS VS. SIMPLE LINEAR SYSTEMS:	7-41
7.2	INTERDEPENDENCIES OF FAULTS IN TREE-STRUCTURES	7-42
7.2	.1 Trees as simple structures	7-42
7.2	.2 Elements for Construction of Fault-Trees	7-45
	7.2.2.1 Events	7-45
	7.2.2.2 Gates	7-45
7.3	EXAMPLE OF A FAULT TREE	7-46
8 STA	ATE DIAGRAMS	8-47
8.1	SERVICE STATION FOR CONSTRUCTION TRUCKS (COMPUTATION EXAMPLE)	8-48
8.2	TIME INDEPENDENT STATIONARY SITUATION	8-49
8.3	OBTAINABLE DISTRIBUTIONS	8-50
9 TH	EORY OF CATASTROPHES	9-53
9.1	Equilibrium	9-54
9.1	,	9-54
9.1	,	9-54
9.1	· · · · · · · · · · · · · · · · · · ·	9-55
9.1	,	9-55
9.2	POTENTIALS	9-56
9.3	SIMULATION OF BEHAVIOR	9-56
9.3	,	9-57
9.3		9-61
10 RISK DEVELOPMENT IN PLAIN AND COMPLEX STRUCTURES		10-64
10.1	COMPLEX AND INTERACTIVE STRUCTURES	10-65
	1.1 Parameters for cComplex Structures	10-65
	1.2 Complexity	10-65
10.2	COMPOSITION OF RISK WITHIN A NETWORK	10-67
10.3	RISK PROPAGATION THROUGH A COMPLEX NETWORK	10-68
10.4	Influencing and Controlling Risks in Complex Networks	10-71
11 CO	NTROLLING THEORY	11-75
11.1	Equilibrium - Square Potentials	11-76
I	Excursus: Consider vanishing inertia	11-78
11.2	NETWORK-SYSTEMS AND CLOSELY COUPLED CONTROL LOOPS	11-80
11.3	SIMPLIFICATION ACCORDING TO CLASSICAL CONTROL TECHNIQUE: LINEAR GOVERNORS	11-80
	3.1 Proportional reaction of control	11-81
	3.2 Integral reaction of control	11-82
	3.3 Differential reaction of control	11-83
	3.4 Model-based reaction of Control (Excursus)	11-84
11.4	INTERPRETATION AND CRITICALITY	11-85
12 MC	DDELING A PROJECT	12-87
12.1	The Network Plan as a Basis	12-87
12.2	SUBSTITUTE MODELS	12-89
12.3	CHARACTERIZATION OF A FULL PROJECT	12-92
12.	,	12-92
	3.2 Free float	12-93
	3.3 Criticality	12-94
12.	3.4 Characterization of the criticality of a project	12-95
TABLE O	F FIGURES	12-96

Edition 7/2014